COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 25/ 2011

ESTI MATE SUMVARY 15: 14: 04
CONTI D: C17698 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN. 17698-BI D COFRS REPCRTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 304.0 DAYS TIME ALLOW 11/30/201 FI XED COVPLETI ON DATI
RUN- OF- ROAD ACCI DENT PREVENTI ON PRQJECT PERCENT TIME:  237.50 ORI G TI ME ALLON 11/30/201 FIXED COVPLETI ON DATI

PRQJECT NO SHE R100- 175
RUN OF THE ROAD CRASH PREVENTI ON PRQIECT

NAVE OF ROAD: Interstate 70
PRQJIECT COUNTI ES: PARK, REG ON 1 JEFFERSON, REG ON 1
DOUGLAS, REG ON 1 OTHERS
CONTRACTOR:
K. E. C. 1. COLORADO | NCORPCRATED PAY PERI OD ENDI NG 05/ 25/ 2011 DATE TI ME STARTED 07/ 26/ 2010
5750 W Al RPCRT ROAD DATE LET 06/ 17/ 2010 DATE WORK BEGAN 09/ 16/ 2010
DATE AWARDED 07/ 07/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 23/ 2010 DATE ACCEPTED
SEDALI A CO 80135 303/ 791- 3759 DATE NOTI CE TO PROCEED 07/ 26/ 2010
CURRENT TOTAL TH' S ESTI MATE

CURRENT PROJIECT AMI:  $ 1,218, 038. 50 PARTI Cl PATI NG $ 703, 963. 91 $ 95, 750. 70
AWARD PRQJECT AMT: $ 934, 987. 00 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 57.79% TOTAL EARNI NGS 703, 963. 91 95, 750. 70
FUNDS AVAI LABLE: $ 514, 074.59 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 703, 963. 91 95, 750. 70
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -14,024. 81 0. 00

SECURI TI ES ENCUVBERED 14, 024. 81 0.00

NET EARNI NGS 703, 963. 91 95, 750. 70

LI QUI DATED DAMAGES 0. 00 0.00

AUTOPAY ADJUSTNENT 0.00 0. 00

AVOUNT DUE 703, 963. 91 95, 750. 70

OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s 95,750.70

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17698 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17698-BI D ESTI MATE RUN 05/ 25/ 2011
PRQIECT: SHE RL0O- 175 ESTI MATE NO 0006 15: 14: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00037 *Renoval of End Section 8. 000 8. 000
EACH 0. 000 0. 00
150. 00000 8. 000 1, 200. 00
0010 202-00090 *Renoval of Delineator 50. 000 10. 000
EACH 25. 000 500. 00
20. 00000 35. 000 700. 00
0015 203-00060 Enbanknent Material (Conplete In Place) 805. 000 180. 000
cY 132. 300 5,292. 00
40. 00000 312. 300 12, 492. 00
0020 203-01597 Pot hol i ng 20. 000 17.500
HOUR 0. 000 0. 00
210. 00000 17.500 3,675.00
0025 208-00005 Er osi on Log 300. 000 50. 000
LF 0. 000 0. 00
3. 00000 50. 000 150. 00
0030 208-00034 Gravel Bag 300. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0035 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
26. 00000 0. 000 0. 00
0040 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0045 210-00810 *Reset Ground Sign 7.000 7.000
EACH 0. 000 0. 00
250. 00000 7.000 1, 750. 00
0050 212-00006 Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0.00
4, 000. 00000 0. 000 0. 00
0055 212-00032 Soi | Conditioning 0. 200 0. 000
ACRE 0. 000 0.00

4,500. 00000 0. 000 0.00



CONTI D C17698 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 17698- Bl D ESTI MATE RUN 05/ 25/ 2011
PRQJECT: SHE R100-175 ESTI MATE NO 0006 15: 14: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 213-00002 Mil ching (Weed Free Hay) 0. 200 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0065 213-00061 Mil ch Tacki fier 40. 000 0. 000
LB 0. 000 0. 00
4. 50000 0. 000 0. 00
0070 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 605. 000 553. 000
TON 52. 000 7,280. 00
140. 00000 605. 000 84, 700. 00
0075 403-34721 *Hot M x Asphalt (G ading SX) (75) (PG 58-28) 1, 634. 000 445. 790
TON 186. 300 18, 443. 70
99. 00000 632. 090 62,576. 91
0080 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 5, 752. 500 5, 752. 500
LF 0. 000 0. 00
13. 00000 5, 752. 500 74,782.50
0085 606-02003 *End Anchorage (Nonfl ared) 7.000 6. 000
EACH 0. 000 0. 00
1, 800. 00000 6. 000 10, 800. 00
0090 606- 02005 *End Anchor age (Fl ared) 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0095 606-20010 *Tensi oned Cable Barrier 2,115. 000 2,115. 000
LF 0. 000 0. 00
17. 00000 2,115. 000 35, 955. 00
0100 606-21010 *End Anchorage (Tensioned Cable Barrier) 4. 000 4.000
EACH 0. 000 0. 00
4, 250. 00000 4. 000 17, 000. 00
0105 612-00001  *Delineator (Type I) 50. 000 10. 000
EACH 25. 000 625. 00
25. 00000 35. 000 875. 00
0110 612-01080  *Barrier Striping (6 Inch) 4, 080. 000 4,080. 000
LF 0. 000 0. 00
2.10000 4, 080. 000 8, 568. 00



CONTI D C17698 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17698- BI D ESTI MATE RUN 05/ 25/ 2011
PRQJECT: SHE R100-175 ESTI MATE NO 0006 15: 14: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 613-00200 *2 Inch Electrical Conduit 2,120. 000 2,120. 000
LF 0. 000 0. 00
26. 50000 2,120. 000 56, 180. 00
0120 613-00306 *3 Inch Electrical Conduit (Bored) 600. 000 65. 000
LF 0. 000 0. 00
54. 00000 65. 000 3, 510. 00
0125 613-10000 *Wring 1.578 1. 000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0130 613-50375 *Sol ar Col | ection System 3. 000 0. 000
EACH 0. 000 0. 00
15, 000. 00000 0. 000 0.00
0135 614-00012 *Sign Panel (dass I1) 475. 000 475. 000
SF 0. 000 0. 00
23. 00000 475. 000 10, 925. 00
0140 614-01554 *Steel Sign Post (4 Inch Round) (Slipbase) 105. 000 105. 000
LF 0. 000 0. 00
135. 00000 105. 000 14,175. 00
0145 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 330. 000 228. 000
LF 0. 000 0. 00
30. 00000 228. 000 6, 840. 00
0150 614-10148 *Variabl e Message Sign LED (Speed Radar) 7. 000 4. 000
EACH 1. 000 21, 000. 00
21, 000. 00000 5. 000 105, 000. 00
0155 614-80385 *Runble Strip 235, 220. 000 14, 566. 000
LF 100, 000. 000 25, 000. 00
0. 25000 114, 566. 000 28, 641.50
0160 614-87407 Fiber Optic Cable (Multi Mde) (6 Strands) 860. 000 860. 000
LF 0. 000 0. 00
8. 00000 860. 000 6, 880. 00
0165 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
85, 000. 00000 1. 000 85, 000. 00



CONTI D C17698 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 17698- Bl D ESTI MATE RUN 05/ 25/ 2011
PRQJECT: SHE R100- 175 ESTI MATE NO 0006 15: 14: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 627-00005 *Epoxy Pavement Mar ki ng 950. 000 4. 000
GAL 0. 000 0. 00
55. 00000 4. 000 220. 00
0175 630- 00000 *Fl aggi ng 623. 000 443. 000
HOUR 180. 000 4, 680. 00
26. 00000 623. 000 16, 198. 00
0180 630- 00007 *Traffic Control Inspection 20. 000 3. 000
DAY 0. 000 0. 00
130. 00000 3. 000 390. 00
0185 630-00012 *Traffic Control Managenent 58. 000 48. 000
DAY 10. 000 5, 250. 00
525. 00000 58. 000 30, 450. 00
0190 630-80341 Construction Traffic Sign (Panel Size A 8. 000 1. 000
EACH 0. 000 0. 00
15. 00000 1. 000 15. 00
0195 630-80342 Construction Traffic Sign (Panel Size B) 50. 000 20. 000
EACH 5. 000 75. 00
15. 00000 25. 000 375. 00
0200 630-80343 Construction Traffic Sign (Panel Size Q) 40. 000 13. 000
EACH 7.000 105. 00
15. 00000 20. 000 300. 00
0205 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 500
Type
ype) EACH 0. 000 0. 00
315. 00000 0. 500 157. 50
0210 630- 80359 Portabl e Message Sign Panel 16. 500 16. 500
DAY 0. 000 0. 00
120. 00000 16. 500 1, 980. 00
0215 630- 80380 Traffic Cone 201. 000 100. 500
EACH 0. 000 0. 00
5. 00000 100. 500 502. 50
0220 630-85010 I npact Attenuator (Tenporary) 2.000 0. 500
EACH 0. 500 7,500. 00
15, 000. 00000 1. 000 15, 000. 00



CONTI D C17698 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17698- BI D ESTI MATE RUN 05/ 25/ 2011
PRQIECT: SHE R100- 175 ESTI MATE NO 0006 15: 14: 04
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70016 F/ A Fuel Cost Adj ustnent 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700- 70022 F/ A QIT Col orado Training Program 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700- 70028 F/ A ESB Program 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700- 70074 F/ A otain Power from 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI ¢ 1,218,038.50 % 95,750.70 $ 703, 963. 91

PRQJIECT TOTAL CURRENT AMI $ 1,218,038.50 $ 95,750.70 $ 703, 963. 91



